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Solid Waste Stabilization and Disposition 
(RL-0013)/Operate Waste Disposal 

Facility (RL-0080)

D. E. McKenney, Vice President of Solid Waste 
Storage and Disposal

(509) 376-1589

Core drilling a penetration for new piping at the 200 Area Effluent 
Treatment Facility to allow for greater flexibility in processing liquid 

wastes from various Hanford clean-up projects. 
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Overview
This section addresses Project Baseline Summary (PBS) RL-0013, Solid Waste Stabilization and Disposition, 
and RL-0080, Operate Waste Disposal Facility.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of May 2007.

Notable Accomplishments

FY 2007 Funds vs. Spend Forecast ($M)

• Criticality Safety Evaluation Report (CSER) issues were largely resolved, removing the majority of 

constraints to waste container movement.  Waste processing operations have resumed with 

production recovery plans being implemented.

• Eight shipments (71 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) were completed in 

May.  

– A backlog of 321 m3 of certified waste was available for shipment at the end of the month. 

• A total of 158 m3 of suspect Transuranic (TRU) waste was retrieved during May.  Vapor extraction 

was completed on Modules 11/12, Trench 7, 218-W-4B.  Excavation of the overburden has been 

initiated on the modules.  Retrieval of Trench 1, 218-W-4C was completed with the removal of the 

last 15 drums.

• During May, 32 m3 of mixed low-level waste (MLLW) was dispositioned.  The Environmental 

Restoration Disposal Facility (ERDF) Record of Decision (ROD) amendment was signed, which 

allows for disposal of additional waste streams.

• Basin 44 Campaign #07-04 at the 200 Area Effluent Treatment Facility (ETF) was completed.

RL-0013 $ 212.2 $ 192.7 $ 19.5
RL-0080 $ 3.3 $ 2.5 $ 0.7

TOTAL: $ 215.4 $ 195.2 $ 20.2

Solid Waste Stabilization & Disposition
Operate Waste Disposal Facility

Projected FY 2007 
Funding

FY 2007 Fiscal Year 
Spend Forecast

Variance
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CTD Schedule Performance (-$10.7M/-1.8%): TRU Retrieval is behind due to elevated vapor levels 
and degraded waste containers, and delays in construction projects at T Plant and the 200 Area ETF.  CSER 
related material movement restrictions have also impacted waste processing operations during the previous 
quarter.

CTD Cost Performance (+$7.7M/+1.3%): The positive variance is a result of efficiencies in WIPP 
certification and at the 200 Area ETF, cost savings from 183-H waste disposal at the Environmental 
Restoration Disposal Facility (ERDF), and favorable passbacks.  Efficiencies in operation of the Mixed Waste 
Disposal Units also result in positive variances in PBS RL-0080.

Schedule/Cost Performance ($M)
Budgeted 

Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion 

(FY07)

RL-0013
Solid Waste 
Stabilization & 
Disposition

$16.8 $15.9 $13.9 -$0.9 -5.4% $1.9 12.1% $183.0

RL-0080
Operate Waste 
Disposal 
Facility

$0.4 $0.2 $0.2 -$0.2 -46.1% $0.0 1.6% $3.1

$17.1 $16.1 $14.1 -$1.1 -6.2% $1.9 12.0% $186.1

Current Period (Month)

Numbers are rounded to the nearest $0.1M and include the closure services allocation.

TOTAL

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion 

(CTD)

RL-0013
Solid Waste 
Stabilization & 
Disposition

$581.2 $570.6 $565.4 -$10.5 -1.8% $5.2 0.9% $848.9

RL-0080
Operate Waste 
Disposal 
Facility

$16.0 $15.8 $13.4 -$0.2 -1.2% $2.4 15.4% $20.0

$597.1 $586.4 $578.7 -$10.7 -1.8% $7.7 1.3% $868.8

Numbers are rounded to the nearest $0.1M and include the closure services allocation.

TOTAL

Cumulative-to-Date 
(FY 2004-Present)

Performance Analysis  
CTD and Monthly ($M)
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Monthly BCWS 10.2 14.0 15.9 10.9 13.6 17.7 14.6 17.1 18.3 14.7 19.4 19.9

Monthly BCWP 10.5 11.9 13.8 8.5 11.5 21.7 8.6 16.1

Monthly ACWP 9.2 14.2 16.3 10.8 13.8 13.9 14.8 14.1

CTD BCWS 493.4 507.4 523.3 534.1 547.7 565.5 580.0 597.1 615.4 630.0 649.4 669.3

CTD BCWP 494.3 506.2 520.0 528.5 540.0 561.7 570.3 586.4

CTD ACWP  480.8 495.0 511.3 522.1 535.9 549.8 564.6 578.7

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07
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Milestone Achievement

Status/ 
Comment

Forecast 
Date

Actual 
Date

Due 
DateTypeTitleNumber

Complete12/27/0712/28/06TPASubmit Revision of TRUM 
and MLLW PMP to 

Ecology

M-091-03D

Complete11/30/0612/31/06TPARetrieve a cumulative
4,700 m3

M-91-40D 
(WMG-07-002)

Complete11/21/0612/31/06TPAComplete Retrieval of 
Trench 4, Burial Ground 

218-W-4C

M-91-40R 
(WMG-07-003)

Complete8/29/0612/31/06TPATreat a cumulative 4,890 
m3 of Waste to LDR 

Requirements

M-91-42C 
(WMG-07-004)

On 
Schedule

6/30/076/30/07TPAInclude Cs/Sr Treatment 
and/or Repackaging 

Parameters in DOE RFP

M-092-05

In Dispute12/31/06TPACertify 3,000 m3 of TRU 
Waste

M-91-42I

Ahead of  
Schedule

7/31/0711/16/07TPAComplete thermal 
treatment of a 

cumulative 600 m3 of 
CH-MLLW

M-91-12

On 
Schedule

9/30/079/30/07TPASubmit Report on 
Completed and 

Scheduled work on RH 
Boxes and LC RH/CH 

Waste

M-91-45D

Complete4/27/074/30/07TPASubmit Annual 
LDR Report

M-26-01P


